Phasing Exhibits

Phasing Notes: Traffic Control Plan Phase 1 has not begun. Phase 1 will begin after
all utilities have been relocated and preparation work is complete.

Traffic Control Plan

Phase 2%
(approx. 7 months)

Traffic Control Plan

Phase 1%
(approx. 8 months)

Overview

John McCain Road
Phase 1 includes

construction on
northbound SH26 from
Brown Trail to Centerpark
Drive and on southbound
SH26 from Centerpark
Drive to John McCain Road

*Traffic Control Plan is
subject to change
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Overview

Phase 2 includes
construction on the
inside lanes of both

northbound and

southbound SH26 from
Brown Trail to John

McCain Road as well as
on southbound SH26
from Brown Trail to

Centerpark Drive

*Traffic Control Plan is
subject to change
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Phasing Exhibits

Phasing Notes: Traffic Control Plan Phase 1 has not begun. Phase 1 will begin after

all utilities have been relocated and preparation work is complete.

Traffic Control Plan
Phase 3%

(approx. 8 months)

Overview

Phase 3 includes
construction on
northbound SH26 from
Centerpark Drive to
John McCain Road

*Traffic Control Plan is
subject to change
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Traffic Control Plan
Phase 4%

(approx.

Overview

Phase 4 includes permanent
construction of center
medians and various
crossovers throughout the
entire project

*Traffic Control Plan is
subject to change
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